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Problem StatementProblem StatementProblem Statement

Given:
• The Joint Vision 2010 information superiority goal will require a

robust, interoperable and reliable C4I system of systems architecture
• Systems will be more dependent than ever on each other to achieve

information superiority
• Future military operations portend an increased demand on C4I

support
• Current acquisition process must adjust
Problem:
• A systematic approach is needed to credibly and affordably

implement information capabilities and identify dependencies,
shortfalls, and impact on C4I infrastructure early on in the acquisition
process
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BackgroundBackgroundBackground

DOD 5000.1: “Acquisition programs shall be managed
to optimize total system performance and
minimize the cost of ownership. The total system
includes ...  the operational and support
infrastructure (including Command, Control,
Communications, Computers and Intelligence
(C4I).”

DOD 5000.2-R: “A C4I support plan shall be prepared
for all weapons, systems/programs that interface

          with C4I systems.” 15 Mar 1996

Acquisition Deskbook:  Major update
C4ISP Format Guidance, May 99

CJCS 3170.01:  Requirements
Generation System (formerly
MOP 77) 13 Jun 1997.  J-6
and DIA are responsible for
reviewing and assessing
C4ISR requirements and C4I
support plans.

1-2 Q
CY/96

3-4Q
CY/96

1-2Q
CY/97

3-4Q
CY/97

1-2Q
CY/98

3-4Q
CY/98

1-2Q
CY/99

3-4Q
CY/99

USD(A&T), ASD(C3I), VCJCS
Memo:   DSC et al,
develop plans and
instructions  for C4I
Support Plans.  16 Jul 97

USD(A&T), USD(C), &
ASD(C3I)Memo:
Requirements for Compliance
with Reform Legislation for
Info Technology 1 May 1997.
Identifies C4ISPs as
information sources for
program requirements.

CJCS 6250: Satellite Communications,
SATCOM requirements shall be
identified in the C4ISR Support Plans.
20 Oct 98.

C4I Support Plan WG:

   Stand up of Working
   Group. Oct 97

CJCS 3170.01:  Requirements
Generation System. C4ISP
coordination process and
content clarifications,
10 Aug 99
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C4I Support Plan GoalsC4I Support Plan GoalsC4I Support Plan Goals

Program Offices:
r Identifies C4I system support needs for weapons, systems/programs
r Identifies dependencies between systems
r Identifies interface requirements early-on in acquisition process
r Mechanism to identify, plan, and manage implementation issues related to C4I

infrastructure requirements
r Enables trade analysis
C4I Support Organizations (interfacing systems, service providers)
r Determine if system is supportable
r Ensure systems being developed have adequate and sufficient C4I resources
r Facilitate interoperability , integration & compatibility
Joint Staff
r Assist in certification processes (interoperability & intelligence)
r Assess impact on C4I infrastructure
OSD
r Assess compliance with standards, architectures, investment strategy
r Identify C4I Support deficiencies
r Assess & manage interoperability and integration efforts
ALL
r Raise & resolve issues
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Game PlanGame PlanGame Plan

p Establish a C4ISP working group to develop the
process and set of procedures to assist in
developing C4ISR Support Plans

p Develop an Action Plan
p Establish C4ISP coordination process
p Clarify existing C4ISP guidance
p Raise & resolve issues related to fielding systems

with necessary C4I support
p Show immediate value
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C4ISP WG Primary PlayersC4ISP WG Primary PlayersC4ISP WG Primary Players

Organizations
• OSD

4 OASD(C3I)
4 OUSD(A&T)

• JS
4 J2 (IRCO)
4 J6

• Services
4 ARMY: DISC4
4 AF: SAF/AQI, XOR, AFCIC,

497th IG
4 NAVY: N6, SPAWAR

• Agencies
4 DISA,JITC, JSC
4 DIA
4 NSA
4 NIMA

• Other CAEs
• BMDO
• NRO

Functions
• PSAs
• PM

4 JSF PMO

Others as Appropriate
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MilestonesMilestonesMilestones

NEAR-TERM
(0-3 mon)
--C3I agreement on C4ISP COA
- Coordinate COA w/JS
- Establish C4ISP working group
- Develop Action Plan

MID-TERM
(3-9 mon)
- Coordinate Action Plan with Services & Key Players
- review current instructions & processes
-Propose and prepare updates
-Prepare sufficiency checklist
-Identify C3I resources and implement procedures
-Brief Services/Agencies/PMs on process
-Establish C4ISP Helpdesk

LONG-TERM
(9-18 mon)
-Clarify Guidance
-Coordinate and update DoD Regs
and DOD and JS Instructions
-Develop DSMC curriculum to
institutionalize process

as of 9 Jan 1998
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OSD,
JS, Agencies
Other SMEs
for analysis

ASD(C3I) MDA

Component
MDA

C4I Support Plan
Coordination CONOPs

C4I Support PlanC4I Support Plan
Coordination CONOPsCoordination CONOPs

OSD,
JS, Agencies
Other SMEs
for analysis
(via working

group)

ASD(C3I)/PA&I

Interfacing
Program

Offices (IPOs)
for

requirements
acceptance

PM
PEO

Service

Integrated Product Team
For Plan Development

Formal Milestone
Coordination
(NLT 60 days prior to MS)

For ACAT I  & IAs,
 Special Interest Systems

Forward critical
concerns

All
others
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ChallengeChallengeChallenge

Conceptual Breadth
Detail Available

“Cost” to Resolve C4I Support Issues

time

MS 0
MNS

MS I
ORD

MS II
Engineering/

Manufacturing

MS III
Production/

Fielding

Optimal Zone for
Issue Identification
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Issue Resolution ProcessIssue Resolution ProcessIssue Resolution Process

Review &
Analyze Plan

Issues?

N

Y

stop

Document &
Determine
Resolution

Path

OPTIONS:
-PM resolution
-Interfacing PM resolution
- IIPT/OIPT/DAB
-PPBS
-JROC/JWCA
-MIB/MCEB
-Study
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C4I Support Plan ContentsC4I Support Plan ContentsC4I Support Plan Contents

• Introduction:
• High level system description, directory of related information to be exchanged

• System Description:
• Detailed overview of the system, including all characteristics relevant to C4I support

• Operational Employment:
• Defines employment concept, roles & missions, mission type, employment

rate/requirements, operational architecture view, operational info exchange
requirements, event trace timelines

• Derived C4I Support Requirements
• Quantify operational requirements placed on supporting C4I systems
• Define systems architecture view and system info exchange requirements
• Identify C4I infrastructure necessary for T&E and training

• Potential C4I Support Shortfalls & Proposed Solutions
• Operational employment, testing & training support shortfalls
• Identify impact of shortfall on operations and propose solution

• Appendix (i.e. ITMRA requirements compliance)

* as per Acquisition Deskbook, dtd May 99
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C4I SP Architecture Framework
Products

C4I SP Architecture FrameworkC4I SP Architecture Framework
ProductsProducts

Darker colors show areas of emphasis
Lighter colors show support activities

High-Level Activity Model
Hierarchical Chart

Employ FirepowerEmploy Firepower

Attack Targets
(Execute Mission)

Attack Targets
(Execute Mission)

Conduct Targeting
(Plan Mission)

Provide ISR

Process, Exploit, & 
Disseminate Information

Collect
Information

Conduct Strike OperationsConduct Strike Operations

Note: Information on this graphic is NOTIONAL and is intended for illustrative purposes only.

Information Exchange Requirements Matrix

Use Source Information Attributes
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Operational
Element
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Security
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C4ISP Potential Shortfalls
Product

C4ISP Potential ShortfallsC4ISP Potential Shortfalls
ProductProduct

Task

INGRESS

Accurate navigation
 data

Ability to pass data
in flight

Ability to receive 
threat updates in flight

Ability to receive new 
tgt locn (prec. Coords)

...

ISR
Sensors

C2 Comm CM PED Nav Log
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ACAT DistributionACAT DistributionACAT Distribution

30
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34 38
72

529 529

0

100

200

300

400
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ACAT I ACAT IA ACAT II&III

DAB IT OIPT Component
Special Interest Total

1997 Programs by Acquisition Category

686 Programs:

-- 157 ACAT I and IA

-- 529 ACAT II & III
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MilestonesMilestonesMilestones
• C4ISPs are “living documents”
• Updates prior to each milestone decision
• Update when program/system upgrades  affect or impact C4I

infrastructure

Milestone O:
Approval to

Conduct
Concept
Studies

1st Edition

Milestone I:
Approval to
Begin a New
Acquisition

Program

2nd Edition

Milestone II:
Approval to

Enter
Engineering &
Manufacturing
Development

3rd Edition

PM’s submit NLT 60 days prior to Milestone

 Decision 30 day approval process

PROPOSED

Upgrade

5th Edition

Service C4ISP office
submits 30 days prior
to decision point for

upgrade

Milestone III:
Production or

Fielding/
Deployment

Approval

4th Edition
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. Force XXI Battle Command Brigade & Below
(FBCB2), dtd 8/99

. F/A-18 (Strike Fighter), dtd 8/99

. Theater High Altitude Area Defense
(THAAD),  dtd 7/99

. F-22 Advanced Tactical Fighter , dtd 5/99

. Battlefield Combat ID System (BCIS)dtd 5/99

. Theater Medical Information Program
(TMIP) dtd 5/99

. JSTARS Common Ground Station (CGS)
dtd 4/99

. Navy Theater Wide BMD dtd 2/99

. Hard & Deeply Buried Target Defeat dtd 1/99

. Advanced EHF MILSATCOM dtd 1/99

. Army Tactical Missile System-BAT dtd 10/98

6/996/97 1/98 6/98 1/99

. Secure Mobile Anti-Jam Reliable Tactical
Terminal (SMART-T), dtd 10/98

. Maneuver Control System (MCS), dtd 8/98

. Joint Air to Surface Standoff Missile
(JASSM),dtd 8/98

. 21st Century Tactical Aviation Seabased
Platform (CVX), dtd 5/98

. Joint Strike Fighter (JSF),dtd 3/98

. Joint Precision Approach and Landing
System (JPALS), dtd 3/98

. Joint Stand Off Weapon (JSOW)

. Patriot System, dtd 5/97

. Theater Missile Defense (TMD), 7/96

C4ISPs ReceivedC4ISPs ReceivedC4ISPs Received

1/00
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Checks and Promising ToolsChecks and Promising ToolsChecks and Promising Tools

Analysis Needs
• System of Systems Check. Can the proposed

system be coherently integrated into the operational
and systems architecture by mission area?

• Interoperability & Compliance Check. Is proposed
system interoperable w/ interfacing systems? Is
proposed system compliant w/ tech standards, ITMRA

• Information Mgmt/Delivery/Dissemination &
Sufficiency. Are information timelines adequate? Is
there sufficient information support & resources for  this
system?

• Cross-Program Analysis. Are interfacing programs
in synchronization?

• Info Security Check.  Are proposed information
security solutions adequate?

• Issue identification and resolution.  What C4I
support issues exist and how can they be resolved ?

Other needs
• C4ISP Development

• On-line library & electronic doc coord

Promising  Tools
• Joint C4I Architecture

Planning System (JCAPS)
• Levels of Information

Systems
Interoperability(LISI)

• NETWARS

• PPBS tracker

• Issue Tracking DB

• Joint System Requirements
Tracking Tool (JSRT2)

• Info Analysis Program
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OSD C4I Support Plan
 Points of Contact

OSD C4I Support PlanOSD C4I Support Plan
 Points of Contact Points of Contact

 OASD(C3I) C4I Support Plans:
Mr. John Buchheister
Program Analysis & Integration Directorate
DASD C3I & Space

 Working Group:
Keith Dean
OASD(C3I)/DSC
Crystal Mall Three, Room 6004
1931 Jefferson Davis Highway
Arlington, VA 22202
(703) 607-0596, (703) 607-0603 FAX
keith.dean@osd.pentagon.mil

 Web site: www.dsc.osd.mil

http://www.dsc.osd.mil
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